
 HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
January 24, 2013 BCT

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Documents Historically Reviewed

1 B
Draft Remedial Action Work Plan for 
Parcel B (Excluding IR Sites 7/18) 9/4/12 10/4/12 10/4/12 10/2/12 10/4/12

2 C

Draft Survey Unit Project Reports for 
Survey Units 244, 247, 302, 303, and 
304 9/5/12 10/5/12 10/5/12

3 C
Final Survey Unit Project Reports for 
Survey Units 233, 234, 237, and 239 9/7/12 n/a

4 E
Draft Survey Unit Project Reports for 
Survey Units 225, 229, 230, and 235 9/12/12 10/12/12 10/9/12

5 B
Draft FOST for Parcel B - IR Sites 7 and 
18 9/14/12 10/15/12 10/12/12 10/16/12 10/3/12 10/16/12

6 G Draft Remedial Action Work Plan 9/14/12 10/29/12 10/30/12 10/30/12 10/31/12 10/30/12

7 E
Draft Survey Unit Project Reports for 
Survey Units 228, 240, 241, and 245 9/14/12 10/15/12 10/10/12
Final Work Package 101, Survey Units 

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

8 D-1
g , y

264, 267, 274, 276, and 277 9/17/12 n/a

9 C
Final Survey Unit Project Reports for 
Survey Units 213, 221, 226, and 231 9/18/12 n/a

10 D-1
Final Work Package 102, Survey Units 
250, 251, 272, 273, and 275 9/19/12 n/a

11 C
Final Survey Unit Project Reports for 
Survey Units 192, 194, 227, and 232 9/20/12 n/a

12 E-2 Draft Final ROD 9/24/12 10/26/12 10/11/12 10/19/12 10/26/12 10/26/12

13 E Draft IR 03 Treatability Study Report 9/24/12 10/24/12
Review 

extension 10/23/12 10/25/12 11/8/12
10/25/12; 

1/7/13

14 D-1
Final Work Package 103, Survey Units 
252, 257, 259, 261, and 278 9/26/12 n/a

15 D-1
Final Work Package 104, Survey Units 
258, 260, 263, 268, and 269 9/27/12 n/a
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Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

16 Basewide
Final Federal Facilities Agreement 
Schedule For Fiscal Year 2013 9/27/12 n/a

17 B 
Final Design Amendment Parcel B 
(Excluding IR 7/18) 9/28/12 n/a
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Agency Submittal of Comments

Submittal 
Date
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Date for 

Comments Notes

1 Basewide
Groundwater Monitoring Report (October 
2011-June 2012) 10/1/12 n/a 11/20/12

2 E
Final Survey Unit Project Reports for 
Survey Units 214, 215, 216, and 217 10/3/12 n/a

3 E
Final Survey Unit Project Reports for 
Survey Units 218, 222, 223, and 224 10/4/12 n/a

4 B

p
Report for Installation Restoration Sites 
07 and 18 10/5/12 n/a

5 D-1
Final, Final Status Survey  Results, 
Building 274 10/8/12 11/9/12

6 C
Final Remedial Design and Design Basis 
Report 10/9/12 n/a

7 E
Final, Final Status Survey  Results, 
Building 500 10/9/12 11/9/12

Draft Remedial Action Work Plan for RU-

Document Review Period Recently Completed

8 C C2 10/10/12 11/27/12 11/29/12

9 E
Draft Survey Unit Project Reports for 
Survey Units 246, 248, 249, and 300 10/11/12 11/12/112 11/13/12

10 B
Replacement Pages for Final Remedial 
Action Completion Report for IR-7/18 10/12/12 n/a

11 D-1
Final Work Package 105, Survey Units 
253, 255, 262, 266, and 270 10/16/12 n/a

12 E
Final, Final Status Survey Results, 
Former Building 529 Site 10/16/12 11/16/12

13 D-1
Final Work Package 106, Survey Units 
271, 279, 280, 281, and 282 10/17/12 n/a

14 E-2
Draft Technical Memorandum for the 
Geotechnical Investigation 10/22/12 11/21/12 11/21/12 11/20/12 11/21/12 11/26/12
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Agency Submittal of Comments
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Date

Expected 
Date for 
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15 E Draft Proposed Plan to BCT only 10/26/12 11/26/12 11/21/12 11/27/12 11/29/12 11/27/12

16 E
Final, Final Status Survey Results, 
Building 521 10/29/12 11/29/12

17 D-1
Draft Survey Unit Project Reports for 
Survey Units 254, 265, 256, and 283 10/29/12 11/29/12

18 E
Draft Final Status Survey Results at 
Former Building 520 Site 10/30/12 11/30/12 11/30/12

19 E
Draft Survey Unit Project Reports for 
Survey Units 301, 306, 307, and 308 11/1/12 12/3/12 12/3/12

20 C Final Execution Plan 11/8/12 n/a

21 C Final Design Plan 11/8/12 n/a

22 B Final Remedial Action Work Plan 11/13/12 n/a

23 E
Draft Survey Unit Project Reports for 
Survey Units 305, 309, 310, and 311 11/16/12 12/17/12 12/13/12

24 E-2 Final Record of Decision 11/26/12 n/a

25 E Draft Final Proposed Plan 12/20/12 1/11/13 1/9/13 1/10/13 1/14/13 1/11/13
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Agency Submittal of Comments

Submittal 
Date
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Date for 

Comments Notes

1 C

Draft Remedial Action Work Plan for RU-
C1, RU-C4, RU-C5, and Building 241 
Area 11/16/12 1/9/13

30‐day 
extension

2 F
Draft Final Radiological Data Gaps 
Investigation Tech Memo #2a 11/30/12 12/30/12

3 E-2 Draft Ship Shielding Rad RACR 12/6/12 1/22/13 1/22/13

4 D-1

Draft Final Status Survey Results at 
Former Building 313, 313A, and 322 
Sites 12/7/12 1/7/13

5 F
Final Data Gap Investigation Work Plan 
and SAP Addendum 12/10/12 n/a

6 D-1
Draft Final Status Survey Report for 
Building 383 Area 12/10/12 1/11/13 1/11/13

7 UC-1 2 Draft RACR 12/12/12 1/14/13 1/14/13

Documents Currently Under Review

7 UC 1,2 Draft RACR 12/12/12 1/14/13 1/14/13

8 G Final Remedial Action Work Plan 12/12/12 n/a

9 E Draft GWTS Report Addendum 12/20/12 1/22/13 1/22/13

10 E-2
Final Technical Memorandum for 
Geotechnical Investigation 1/3/13 n/a

11 E Draft Soil Characterization Tech Memo 1/8/13 2/8/13

12 E
Draft Pothole Area Characterization 
Work Plan 1/8/13 2/8/13

13 B
Startup and Operations Plan for Soil 
Vapor Extraction System at IR10 1/10/13 1/31/13

Concurrence 
Requested 1/22/13

14 B
Revised Polylactate Injection Plan for the 
Remedial Action 1/12/13 1/24/13

Concurrence 
Requested 1/22/13 1/22/13
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Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 E
Draft NAPL Treatment Pilot Study Work 
Plan for IR Site 03 1/21/13

30 days from 
submittal date Date Tentative

2 UC-1,2 Draft O & M Plan 1/21/13
30 days from 
submittal date Date Tentative

3 F
Final RAD Data Gap Investigation Tech 
Memo #2a 1/25/13 n/a Date Tentative

4 E-2
Quarterly Landfill Gas Monitoring Report -
Fourth Quarter 2012 2/1/13 n/a Date Tentative

5 E-2 Final Ship Shielding RACR 2/1/13 n/a Date Tentative

6 C Final RU-C2 Remedial Action Work Plan 2/1/13 n/a Date Tentative

7 UC-1,2 Final Non-RAD RACR 2/5/13 Concurrence Date Tentative

B, D-1, G Final Soil Vapor Investigation Tech

Documents For Upcoming Review (next 3 months)

8
B, D 1, G 
and UC-2

Final Soil Vapor Investigation Tech 
Memo 2/8/13 n/a Date Tentative

9 E-2 Draft RACR for PCT TCRA - Phase 2 2/11/13
45 Days from 

submittal Date Tentative

10 E Proposed Plan to Public and BCT 2/20/13
30 days from 
submittal date Date Tentative

11 D-1 Draft RAD RACR- North 2/25/13
30 days from 
submittal date Date Tentative

12 Basewide Draft CIP Update 3/1/13
30 days from 
submittal date Date Tentative

13 E Final GWTS Report Addendum 3/6/13 n/a Date Tentative
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Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

14 E Final IR 03 Treatability Study Report 3/11/13 n/a Date Tentative

15 UC-1,2 Final O&M Plan 3/21/13 n/a Date Tentative

16 D-1 Final Rad RACR Parcel D-1 North 4/3/13 n/a Date Tentative

17 C
Final RA Work Plan for RU-C1, RU-C5, 
and Building 241 Area 4/28/13 n/a Date Tentative

18 E Final Soil Characterization Tech Memo 4/30/13 n/a Date Tentative

CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
/ N t li bln/a Not applicable
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